
Considerations - Modular Construction  



About BC Housing 



BC Housing’s Use of Modular Construction 

-  Independent Living BC 
-  32 units 

-  Olympic Legacy Housing 
-  150 units 

-  Seniors Rental Housing 
Initiative  
-  400 units 



-  Held focus group with: 
-  Manufacturers 
-  Designers 
-  Non-profit providers 
-  Construction managers  
-  Developers 
-  BC Housing staff 

Capturing Findings 



Potential Benefits 

-  Time efficiency 
-  Quality 
-  Sustainability 
-  Cost effectiveness 
-  Fit with neighbourhood 



Challenges 

-  Transportation of units 
-  On-site integration 
-  Buy-in from local 

inspectors 
-  Standard designs 
-  Responsibility for repairs 
-  Using modular for 

accessible and 
adaptable housing 



BC Housing’s Experience - Update 

-  Costs 
-  Sustainability 
-  Timelines 
-  Functionality for 

occupants 



Discussions around Ideal Form 

-  Target group needs to 
be considered when 
planning size and layout 

-  400ft2 can yield different 
formations 

-  Integrating plumbing, 
electrical, mechanical, 
and corridors can be 
challenging in stacked 
projects 



Innovations and Alternative Forms of Modular 

-  Construction of modules 
-  Transportation of modules 
-  On-site assembly 



Lessons Learned 

-  Pre-planning 
-  Only use modular 

construction when 
appropriate 

-  Maximize potential 
benefits of modular 
construction 


